

PAIMANA-AI Monthly Risk Report -- July 2026

AI-powered infrastructure project monitoring | SIH26103

1. Portfolio Snapshot

Total projects tracked: 1,775
Risk bands -- Red: 459 | Amber: 650 | Green: 666

2. Top 10 Riskiest Projects

Project	Risk Score	Slip Prob	Cost Prob
4L twin tube tunnel including approaches from Digdol to Khuni Nallah N	98.4	99%	98%
Maheshkunt-Saharsa-Purnea Pkg I km 0.00 to km. 90.00 of NH-107	98.1	98%	98%
Widening to 6L of Existing 4L Jetpur - Gondal - Rajkot Section from Km	98.1	98%	98%
Solan - Kaithlighat Section of NH-22 Now NH-5 from Km. 106.139 to Km.1	98.0	97%	99%
Bakhtiyarpur Km 153.300 to Mokama Km 197.900	97.9	97%	99%
2L PS of Majhauri to Charout section from km. 0.00 to km. 63.655	97.4	96%	99%
6L of Ambala-Chandigarh greenfield section from Km. 0.000 to Km. 25.00	97.2	99%	96%
4L of HP/Punjab Border - Mo from km. 11.00 to km. 42.00 of Old NH-20 N	97.2	97%	97%
4L of Kathlighat to Shakral Village from Km 128.835 to Km 146.300 of N	97.1	95%	99%
Maheshkunt -Saharsa-Purnea Pkg II	97.0	95%	99%

3. Early Warning Alerts

Rapidly Deteriorating: 47 | Newly At Risk: 38 | Stalled and Overdue: 53

4. Top 5 Cost & Time Overrun Drivers (SHAP)

- 1. Implementing agency
- 2. Time elapsed vs. planned duration
- 3. Cost already revised upward (%)
- 4. State
- 5. Months already slipped from original completion date